SMARTPICK AI

Project Checklist

Track implementation from dataset setup to final submission

Prepared for: Pratyush Mishra
Version 1.0 • 15 October 2026
Status: Working companion document

Milestones

- [ ] Confirm dataset source and licence.
- [ ] Create and validate phones.csv.
- [ ] Implement data loader and schema validation.
- [ ] Implement budget filter and weighted baseline.
- [ ] Add tests for constraints and edge cases.
- [ ] Build Streamlit interface.
- [ ] Add content-based similarity.
- [ ] Compare baseline and advanced ranking.
- [ ] Evaluate only with suitable relevance labels.
- [ ] Complete README and requirements.txt.
- [ ] Capture real app screenshots.
- [ ] Deploy if feasible and verify the link.
- [ ] Prepare presentation and rehearse demo.
- [ ] Update documents to reflect what is actually implemented.